

Deadline	Responsibility	Deliverable	Period
03/2023	MC	Identify and invite academics and stakeholders to the Action	12/2022-03/2023
05/2023	WG3	Contact European child protection / children's rights organizations	02/2023-05/2023
07/2023	MC & Merve	Make a short video with an executive summary	04/2023-07/2023
08/2023	MC	Design a mentoring program	12/2022-08/2023
08/2023	WG5	Write a short report on currently available PPL data and the PPL data gap	02/2023-08/2023
08/2023	WG1	Session proposal for conference in 2023 / Session (together with WG4)	06/2023-08/2023
10/2023	WG4	Session proposal for conference in 2023 / Session (together with WG1)	06/2023-08/2023
10/2023	MC	Send newsletters to EU Institutions, bodies, offices and agencies	08/2023-10/2023
02/2024	WG5	Identification of stakeholders for invitation to Workshop	08/2023-02/2024
02/2024	MC	Implementation of mentoring program	02/2024
08/2024	WG2	Identify gaps in PPL research regarding inequalities	02/2023-08/2024
08/2024	WG1	Develop a theoretical framework for PPL and social sustainability.	02/2023-08/2024
08/2024	WG4	Create a comprehensive terminology of PPL policies and their uptake	02/2023-08/2024
08/2024	WG2	Organize a Workshop for PhD students	08/2023-08/2024
08/2024	WG3	Seek collaboration for an international research project proposal	08/2023-08/2024
08/2024	WG1	Session proposal for conference in 2023 / Session (together with WG4)	08/2024
08/2024	WG4	Session proposal for conference in 2023 / Session (together with WG1)	08/2024
10/2024	MC	Send newsletters to EU Institutions, bodies, offices and agencies	08/2024-10/2024
02/2025	MC	Design and implement a mentoring program.	02/2025
02/2025	all WGs	Provide online training sessions for students	02/2025
02/2025	MC	Organize a Training School for PhD Students and ECIs.	05/2024-02/2025
02/2025	WG5	Workshop: Methodological challenges in PPL research	07/2024-02/2025
02/2025	WG2	Make a short report presented on an MC meeting	08/2024-02/2025
08/2025	WG3	Identify PPL policy design dimensions and characteristics relevant to children	02/2023-08/2025
10/2025	MC	Send newsletters to EU Institutions, bodies, offices and agencies	08/2025-10/2025
02/2026	all WGs	Provide online training sessions for students	02/2026
02/2026	MC	Design and implement a mentoring program.	02/2026

Deadline	Responsibility	Deliverable	Period
02/2026	WG2	Produce a report on knowledge gaps in PPL and social inequalities research	03/2025-02/2026
02/2026	all WGs	Write a policy brief	09/2025-02/2026
04/2026	WG1	Book publication (open access)	02/2024-04/2026
04/2026	WG4	Publication in Scientific Journal ("Measurement of PPL")	03/2024-04/2026
04/2026	MC	Organize a Conference	01/2025-04/2026
04/2026	WG5	Develop PPL data enlargement proposals for selected European surveys	02/2025-04/2026
08/2026	all WGs	Build collaborations for research, publications and research proposals	02/2023-08/2026
08/2026	WG4	Create a comprehensive report on PPL policy design elements in Europe	05/2025-08/2026
08/2026	WG3	Write White Paper "Sustainable PPL policies for children"	09/2025-08/2026
08/2026	MC	Organize a press release online event.	06/2026-08/2026
09/2026	MC	Send newsletters to EU Institutions, bodies, offices and agencies	07/2026-09/2026
10/2026	MC	Maintain the literature repository (implementation & update)	10/2023-10/2026